


CX services

Bid Date: _____

TASK	meeting QTY	
<p>DESIGN PHASE</p> <p>REVIEW DD and CD sets</p> <p style="text-align: center;">Design Phase Meetings (QTY)</p> <p>COMMISSIONING PLAN AND SPECS</p>		
<p>CONSTRUCTION PHASE</p> <p>SUBMITTAL REVIEW</p> <p>CHECKLIST AND FUNCTIONAL TEST PREPARATION</p> <p style="text-align: center;">SITE FIELD REVIEWS, (QTY)</p> <p style="text-align: center;">CONSTRUCTION MEETINGS, (QTY)</p> <p>FUNCTIONAL TEST EXECUTION AND DOCUMENTATION</p> <p>O&M MANUAL AND TRAINING REVIEW</p> <p>COMPILATION OF COMMISSIONING RECORD</p> <p>SYSTEM MANUAL DEVELOPMENT</p> <p>OTHER:</p>		
<p>OCCUPANCY AND OPERATIONS</p> <p>SEASONAL TESTING Fall 2018</p> <p>NEAR END WARRANTY REVIEW 2019</p> <p>OTHER</p>		
<p>Notes:</p>		
<p style="text-align: center;">TOTAL</p>		

ID	Task Name	Duration	Start	Finish	2017				2018				2019						
					Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4			
1	Phase 1 Abatement & Demo	155 days	Mon 6/5/17	Fri 1/5/18															
2	Design	32 days	Mon 6/5/17	Tue 7/18/17															
4	RHISBC & BOE Approval to Submit to OSCG	2 days	Mon 7/24/17	Tue 7/25/17															
3	OSCG Approval to Bid	10 days	Wed 7/26/17	Tue 8/8/17															
5	Bidding and Award Recommendation	13 days	Wed 8/9/17	Fri 8/25/17															
6	RHISBC Award Approval, Award	2 days	Mon 8/28/17	Tue 8/29/17															
8	DPH Notification	7 days	Wed 8/30/17	Thu 9/7/17															
7	Mobilization	1 day	Thu 9/7/17	Thu 9/7/17															
10	Abatement	18 days	Fri 9/8/17	Tue 10/3/17															
9	Demo Permit, Utility Disconnects	30 days	Mon 10/2/17	Fri 11/10/17															
11	Demolition	25 days	Mon 11/13/17	Fri 12/15/17															
12	Closeout	15 days	Mon 12/18/17	Fri 1/5/18															
19	Phase 2 Construction	563 days	Tue 6/6/17	Thu 8/1/19															
20	Design & Local Approvals	136 days	Tue 6/6/17	Tue 12/12/17															
21	Permitting & OSCG Approval	35 days	Wed 12/13/17	Tue 1/30/18															
22	Bidding & Award	35 days	Wed 1/31/18	Tue 3/20/18															
23	Construction	327 days	Wed 4/4/18	Thu 7/4/19															
24	Closeout	20 days	Fri 7/5/19	Thu 8/1/19															
25	Phase 3 Playgrounds	200 days	Fri 8/31/18	Thu 6/6/19															
26	Design and BOE Approval	90 days	Fri 8/31/18	Thu 1/3/19															
27	OSCG Approval/PCR Meeting	30 days	Fri 1/4/19	Thu 2/14/19															
28	Bidding and Award	5 days	Fri 2/15/19	Thu 2/21/19															
29	Procurement	60 days	Fri 2/22/19	Thu 5/16/19															
30	Playground Installation	15 days	Fri 5/17/19	Thu 6/6/19															
13	Phase 4 FFE & Technology	225 days	Tue 9/11/18	Mon 7/22/19															
14	Design & BOE Approval	90 days	Tue 9/11/18	Mon 1/14/19															
15	OSCG Approval/PCR Meeting	30 days	Tue 1/15/19	Mon 2/25/19															
16	Bidding and Award	30 days	Tue 2/26/19	Mon 4/8/19															
17	Procurement	50 days	Tue 4/9/19	Mon 6/17/19															
18	FFE and Technology Installation	25 days	Tue 6/18/19	Mon 7/22/19															

**Rocky Hill Intermediate School
Preliminary Milestone Schedule**



TOWN OF ROCKY HILL

AFFIRMATIVE ACTION STATEMENT
CERTIFICATION OF BIDDER

Concerning Equal Employment Opportunities and/or
Affirmative Action Policy

The bidder certifies that it:

- 1) Is in compliance with the equal opportunity clause as set forth in the Connecticut State Law.
- 2) Does not maintain segregated facilities.
- 3) Has filed required employer's information reports.
- 4) Lists job openings with Federal and State Employment Services.
- 5) It is in compliance with the American with Disabilities Act.

Check Appropriate One:

Yes/bidder certifies to having an Affirmative Action Program.

Not applicable/bidder employs 10 or less people.

Bidder-Company Name

Date

Name & Title (Printed)

Signature

TOWN OF ROCKY HILL
NON-COLLUSIVE STATEMENT

Bid for: _____

The undersigned bidder, having fully informed themselves regarding the accuracy of the statements made herein certifies that:

- a. The bid has been arrived at by the bidder independently and has been submitted without collusion with, and without any agreement, understanding, or planned common course of action with any other vendor of materials, supplies, equipment or services described in the invitation to bid designed to limit independent bidding or competition, and;
- b. The bidder has not communicated the contents of the bid to its employees or agents to any person not an employee or agent of the bidder or its surety on any bond furnished with the bid, and will not be communicated to any such person prior to the official opening of the bid.

The undersigned bidder further certifies that this statement is executed for the purposed of inducing the Town of Rocky Hill to consider the bid and make an award in accordance therewith.

Please complete & sign

Legal Name of Bidder	
Business Address	
Name & Title of Authorize agent	
Signature	
Date	
Phone # & Fax #	